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ESTIMATE RUN 06/30/2018

ESTIMATE SUMMARY 14:31:31

CONTID: C20915R        ESTIMATE NO: 0001 PROG 2005

PCN: 20915R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME:

PROJECT NO: STR133A-045                   

SH 133 MCCLURE PASS TO REDSTONE

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,574,348.46 PARTICIPATING $ $ 891,750.45

AWARD PROJECT AMT: 2,508,762.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,881.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

34.64%

1,682,598.01

891,750.45

891,750.45

868,869.33

$

$

$

$

891,750.45

0.00

891,750.45

0.00

891,750.45

-22,881.12

0.00

868,869.33

0.00

AMOUNT DUE 868,869.33 868,869.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 868,869.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 9/18/2018 ??:??:??

ORIG TIME ALLOW: 9/18/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2018

05/28/2018

06/30/2018

01/18/2018

01/25/2018

02/07/2018

05/28/2018
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

15.000

EACH

15.00000

0010 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

11,839.000

LF  

3.50000

0015 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

850.000

LF  

9.00000

0020 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

48.000

EACH

190.00000

0025 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

100.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

125.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

100.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

85.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

360.00000

0050 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

20.000

HOUR

125.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

40.00000
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

20.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

40.00000

0070 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,500.000

TON 

44.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

167.900

403-00720  
 

38,617.00167.900

38,617.00

167.900

TON 

230.00000

0080 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

933.900

TON 

150.00000

0085 Heating and Remixing Treatment 0.000

107,995.000

405-00100  
 

647,970.00107,995.000

647,970.00

107,995.000

SY  

6.00000

0090 Cover Coat Material (Type I) 0.000

0.000

409-01010  
 

0.000.000

0.00

1,799.000

TON 

50.00000

0095 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

55.500

TON 

475.00000

0100 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

65,122.000

GAL 

1.50000

0105 Asphalt Rejuvenating Agent 0.000

5,897.000

411-90010  
 

16,216.755,897.000

16,216.75

5,897.000

GAL 

2.75000

0110 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

11,999.000

LF  

24.00000
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

300.000

LF  

155.00000

0120 Transition Type 3G (31 IN. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

10.000

EACH

3,710.00000

0125 Transition Type 3J (31 IN. MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0130 End Anchorage Type 3K (31 IN. MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0135 End Anchorage (Nonflared) (31 IN. MGS) 0.000

0.000

606-02003  
 

0.000.000

0.00

10.000

EACH

3,800.00000

0140 End Anchorage (Flared) (31 IN. MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

43.000

EACH

3,500.00000

0145 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

29.00000

0150 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

15.000

EACH

31.00000

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

32.00000

0160 Mobilization 0.000

0.363

626-00000  
 

129,046.500.363

129,046.50

1.000

L S 

355,500.00000

0165 Public Information Services (Tier III) 0.000

0.400

626-01103  
 

2,400.000.400

2,400.00

1.000

L S 

6,000.00000
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

820.000

GAL 

76.00000

0175 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

669.000

GAL 

28.00000

0180 Flagging 0.000

238.000

630-00000  
 

7,140.00238.000

7,140.00

2,000.000

HOUR

30.00000

0185 Pilot Car Operation 0.000

71.500

630-00001  
 

3,932.5071.500

3,932.50

150.000

HOUR

55.00000

0190 Traffic Control Inspection 0.000

18.000

630-00007  
 

7,200.0018.000

7,200.00

48.000

DAY 

400.00000

0195 Traffic Control Management 0.000

9.000

630-00012  
 

9,900.009.000

9,900.00

66.000

DAY 

1,100.00000

0200 Construction Traffic Sign (Panel Size A) 0.000

11.000

630-80341  
 

484.0011.000

484.00

25.000

EACH

44.00000

0205 Construction Traffic Sign (Panel Size B) 0.000

23.000

630-80342  
 

1,265.0023.000

1,265.00

50.000

EACH

55.00000

0210 Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

320.0016.000

320.00

32.000

SF  

20.00000

0215 Portable Message Sign Panel 0.000

50.000

630-80359  
 

4,500.0050.000

4,500.00

130.000

DAY 

90.00000

0220 Drum Channelizing Device 0.000

12.500

630-80360  
 

275.0012.500

275.00

25.000

EACH

22.00000
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

135.003.000

135.00

6.000

EACH

45.00000

0230 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

5.000

EACH

45.00000

0235 Traffic Cone 0.000

87.500

630-80380  
 

87.5087.500

87.50

200.000

EACH

1.00000

0240 Portable Rumble Strips (Temporary) 0.000

4.000

630-80440  
 

3,000.004.000

3,000.00

18.000

EACH

750.00000

0245 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

300.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

12,663.490

700-70016  
 

12,663.4912,663.490

12,663.49

15,000.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 0.000

2,597.710

700-70019  
 

2,597.712,597.710

2,597.71

2,597.710

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

442.000

F A 

1.00000

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20915R-BID   ESTIMATE RUN 06/30/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Advertisement (Public Info) 0.000

0.000

700-70034  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 887,750.45887,750.452,546,348.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

24,000.00000

0300 Sanitary Facility 0.000

1.000

620-00020  
 

4,000.001.000

4,000.00

1.000

EACH

4,000.00000

CAT 4,000.004,000.0028,000.00CURRENT AMT0400 $ $ $

$ 891,750.45891,750.45$2,574,348.46$CURRENT AMTPROJECT TOTAL


